National Fisheries Research and Development Institute Supplemental Annual Procurement Plan for FY 2025 - 23

Is this an Early Modo of Schedule for Each Procurement Activity Estimated Budget (PhP) Rumarke
Codo (PAP) Procurement PMO/ Procurement Brocuremen Advertisement| Submission Notice of Coritract Source of (brief description of
Project End-User Activity? t IPosting of |/Opening of Award Signing Funds Total MOOE co Project)
(Yes/No) IB/REI Blds
NFRDI Funds |Repairs and Casiano H. No NP-Small 4th Quarter | 4th Quarter | 4th Quarter | 4th Quarter GoP 120,000.00 120,000.00
Maintenance: Choresca Value
Inslallation of wires for Procurement
GenSel lo offices and
laboralories
NFRDI Funds |Procurement of 1 Casiano H. No NP-Small 4th Quarter | 4th Quarter | 4th Quarter | 4th Quarter GoP 150,000.00 150,000.00
Microscope Choresca Value
Procurement
2025- Labor and Matenals for |Casiano H. No Public 4th Quarter | 4th Quarter | 4lh Quarter | 4th Quarter GoP 1,120,000.00 1,120,000.00
HATCHPRO-02 [the Rehabilitation and  |Choresca Bidding
Upgrading of Hatchery
Facility into Climate-
Smart Breeding Facility -
Phase Il
NFRDI Funds |[Procurement of ICT Reggie M. No NP-Small 4th Quarter | 4th Quarter | 4th Quarter | 4th Quarter GoP 47,000.00 47,000.00,
Supply and Subscription | Pistanio Value
Procurement
TOTAL 1,437,000.00 | 1,437,000.00 -
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